
Machine Studies

Schedule for Run03-1, 2006
September 27th 0800 - October 3rd 0800

Time Descriptions Studiers SRStatus

Wednesday, 9/27/06
0800-1200 sr dc/ac orbit control/configuration tests -

stored beam > 80 mA
Singh/Shang
Lenkszus

Stored beam
& Injection

1200-1400 nbbpm tests (all gaps open) Bui Stored beam

1200-1400 Test Par Harmonic Tube #2 w/Beam Yao/ Grelick Occ. Inj.
1400-1800 Validate BPLDs Bui Stored beam

& Injection
1800-2400 orbit recovery 24-singlets -- old lattice Singh Stored Beam

& Injection

Thursday, 9/28/06
0000-0400 Measure P1 bpm offsets OPS Stored beam

& Occ. Inj.
0400-0800 ID XBPM tests Hahne Stored beam

& Inj.
0800-1400 RF gun kicker validations Pasky No Injection
0800-0900 Check S37/Cav4 coupler connections (on

SR mezzanine)
Horan No Beam

0800-1600 PSS end to end tests Friedman No Beam
0800-1300 Verify SR vacuum valve EPICS Quock No Beam
0830-1030 Swap-out Booster SG-J2-CB-J30 Kailus No Beam
1400-1700 Linac PEM Testing Sereno Occ. Inj.
1700-1900 SR single bunch feedback system data

acquisition test
Yao Stored beam

& inj.
1900-2400 Lattice correction of RHB lattice (after

steering is done by Singh- sector 14 needs
steering)

Sajaev Stored Beam
& Occ. Inj.
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Friday, 9/29/06
0000-0100 Lattice correction of RHB lattice Sajaev Stored Beam

& Occ. Inj.
0100-0600 Lower alpha lattice test Sajaev Stored Beam

& Inj.
0600-0900 SR single bunch feedback system drive

amplifier test with beam
Yao/Gold Stored Beam

& Inj.
0900-1100 Collect RTFB Data Bui Stored Beam

& Inj.
0900-1300 Initial setup of 4 m pinhole camera. Yang Stored Beam
1300-1700 Xbpm characterization for ID02, ID23 &

ID32
decker Stored Beam

& Occ. Inj.
1700-2100 develop xbpm FF look up table Decker Stored Beam

& Top-Up
2100-2400 Injection efficiency checkout Emery Stored Beam

& Injection

Saturday, 9/30/06
0000-0100 Injection efficiency checkout Emery Stored Beam

& Injection
0100-0500 CPU perturbation checkout Emery Stored Beam

& Injection
0600-1400 orbit recovery with new RHB lattice (after

RHB lattice has been tuned)
Singh Stored Beam

& Inj.
1400-1800 Characterization of 4 m pinhole camera Yang Stored Beam
1400-1700 Booster 132nm lattice Sereno Occ. Inj.
1800-2400 Study effect of gap on instability threshold Harkay,

Yang
Stored Beam
& Injection

Sunday, 10/1/06
0000-0400 Measure P1 Offsets OPS Stored Beam

& Injl
0400-0700 OPEN
0700-1300 19ID hard x-ray bpm studies (PS2 shutter

open)
Decker Stored Beam

& Occ. Inj.
1300-1600 Set up bunch purity system Yang Stored Beam
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1600-1800 set up PAR bunch cleaning system and ver-
ify bunch purity

Yao Stored Beam
& Inj.

1800-2400 Bunch length vs. rf voltage. Harkay Stored beam
& Inj.

Monday, 10/2/06
0000-0300 Calibrate 4-mm pinhole using response

matrix
Sajaev Stored beam

& Injection
0300-0600 Measure tune slope with current Sajaev Stored beam

& Injection
0700-0900 2hrs. SR training Poncin Limited SR

injection
0900-1400 17ID alignment studies (PS2 shutter open) Decker Stored Beam

& Top-Up
1400-1700 Steering Optimization 14- and 15-ID (PS2

shutter open)
Schroeder Stored Beam

& Top-Up
1700-2100 cross-plane response characterization Emery/Xiao Stored Beam

& Occ. Inj.
2100-2300 Corrector FF for ID gap compensation Emery Stored Beam

& Occ Inj

Tuesday, 10/3/05
0100-0100 Corrector FF for ID gap compensation Emery Stored Beam

& Occ Inj
0100-0500 Final operational orbit control configura-

tion tests -  top up 24 bunch fill with RHB
lattice

singh/decker Stored Beam
& Top-Up

0630-0800 Prepare for user beam Ops Stored beam
& injection
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